



## SCE Vault Removal & Sidewalk Restoration

(East of San Vicente)

November 7 - 23, 2022

Vault Removal  
Approx. Nov. 7, 2022  
2 - 3 working days

Vault Removal  
Approx. Nov. 9, 2022  
2 - 3 working days

Vault Removal  
Approx. Nov. 10, 2022  
2 - 3 working days

Vault Removal  
Approx. Nov. 14, 2022  
2 - 3 working days

### SCE WORK

Southern California Edison will be removing four vaults located between the PDC Private Drive and La Cienega Blvd beginning on Monday, November 7, 2022, **weather permitting**. SCE will begin at the vault located between Private Drive and Huntley Dr. and work east. Each vault will take approximately 2 - 3 days to remove. Parking will be temporarily removed in the work zone to provide access and maintain safety.

***Please be aware this activity requires a large breaker to demo the vault which can be loud and cause vibrations.***

### WORK SCHEDULE

<u>Mon., Nov. 7, 2022</u>	8625 Melrose Ave 8AM - 5PM (day work)
<u>Wed., Nov. 9, 2022</u>	8619 Melrose Ave 8AM - 5PM (day work)
<u>Thur., Nov. 10, 2022</u>	8575 Melrose Ave 8AM - 5PM (day work)
<u>Fri., Nov. 11, 2022</u>	Non-working day (holiday)
<u>Mon., Nov. 14, 2022</u>	8521 Melrose Ave 8AM - 5PM (day work)

### SIDEWALK RESTORATION

Following SCE work, the City contractor will pour concrete sidewalks which may limit access to businesses. You will be notified in advance of access restrictions.

<u>Nov. 15 &amp; 16, 2022</u>	Phase 1: Private Dr. to Westbourne Dr.
<u>Nov. 20 - 23, 2022</u>	Phase 3: Westbourne Dr. to La Cienega Blvd.

***Schedule is approximate and subject to change due to weather conditions and concrete availability.***

### Keep in Touch

- ✉ [WeHoDesignDistrictStreetscape@bergcm.com](mailto:WeHoDesignDistrictStreetscape@bergcm.com)
- ☎ 1 (800) 362-3996
- 🌐 [wehodesigndistrictstreetscape.com](http://wehodesigndistrictstreetscape.com)

### Special Thanks

Funding partially provided by Metro, a partner in our community.