

City of West Hollywood  
California 1984

# WEHO | DESIGN DISTRICT STREETSCAPE

Construction Updates  
November 10, 2022



An aerial photograph of a city street, La Cienega Blvd, running vertically. A large orange diagonal banner is overlaid across the street, with a green oval at its top end. The banner is divided into two sections: the upper section is labeled 'NORTH SIDE' and the lower section is labeled 'SOUTH SIDE'. The street is lined with buildings, parking lots, and trees. A white text box in the bottom right corner contains project details. A colorful horizontal bar is at the very bottom of the image.

LA CIENEGA BLVD

NORTH SIDE  
SOUTH SIDE

CROFT AVE

**Start:** October 6, 2022

**South Side:** Approx. 3.5 months

**North Side:** Approx. 3 months

**Working Hours:** 8AM – 5PM

Monday – Friday

## **Stage 5:** South side from La Cienega to Croft Ave

### **Completed Work:**

- Trees removed
- Removed sidewalks
- Removed and replaced
  - Curb & gutter
- Partial irrigation and electrical conduit

### **Current Work:**

- Installing electrical boxes
- Working in tree wells



## **Stage 5:** South side from La Cienega to Croft Ave

### **Remaining Work:**

- Fiber optic cable installation
- Remove temporary asphalt & pour permanent concrete sidewalks
- Remove temporary street light poles and install permanent streetlights
- Irrigation system & testing
- Landscape & lighting power
- Final asphalt cap & striping



# Lookahead Schedule

Tentative Schedule – Saturday work will occur to expedite



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<p><b>7</b></p> <p>Rain</p>	<p><b>8</b></p> <p>Rain</p>	<p><b>9</b></p> <p>Remove Vault #1 (PDC to Huntley)</p>	<p><b>10</b></p> <p>Remove Vault #1 (PDC to Huntley)</p> <p>AT&amp;T cabinet work</p>	<p><b>11</b></p> <p>HOLIDAY</p>	<p><b>12</b></p> <p>Remove Vault #1 (PDC to Huntley)</p>
<p><b>14</b></p> <p>Remove Vault #2 (Huntley to Westbourne)</p>	<p><b>15</b></p> <p>Remove Vault #2 (Huntley to Westbourne)</p>	<p><b>16</b></p> <p>Remove Vault #3 (W Knoll to La Cienega)</p> <p>(TBD) Remove temp asphalt &amp; grade sidewalk</p> <p>AT&amp;T cabinet work</p>	<p><b>17</b></p> <p>Remove Vault #3 (W Knoll to La Cienega)</p> <p>Remove temp asphalt &amp; grade sidewalk</p> <p>AT&amp;T cabinet work</p>	<p><b>18</b></p> <p>Remove Vault #4 (Westbourne to Westmount)</p> <p>Remove temp asphalt &amp; grade sidewalk</p> <p>AT&amp;T cabinet work</p>	<p><b>19</b></p> <p>Remove Vault #4 (Westbourne to Westmount)</p> <p>Pour concrete bands</p>
<p><b>21</b></p> <p>Remove Vault #4 (Westbourne to Westmount)</p> <p>Pour concrete bands</p>	<p><b>22</b></p> <p>Pour concrete sidewalk</p>	<p><b>23</b></p> <p>Pour concrete sidewalk</p>	<p><b>24</b></p> <p>Thanksgiving Day HOLIDAY</p>	<p><b>25</b></p> <p>HOLIDAY</p>	<p><b>26</b></p>
<p><b>28</b></p>	<p><b>29</b></p>	<p><b>30</b></p>	<p><b>1</b></p>	<p><b>2</b></p>	<p><b>3</b></p>

# Stage Sequencing



# Norwich Gathering Space

---

*Image @ West Hollywood West Residents Association*



***Example of a shaded “stroll” design***



# Norwich Gathering Space

## Public Meetings

Plummer Park  
Community Center  
7377 Santa Monica  
Boulevard  
Rooms 5 and 6

### **Urban Arts Subcommittee (Concept Art Plan)**

Thurs. Nov. 10, 2022 | 5pm

### **Arts and Cultural Affairs Commission**

Thurs. Nov. 17, 2022 | 5pm

### **Urban Arts Subcommittee (Final Art Plan)**

Thurs. Jan. 19, 2023 | 5pm

### **Arts and Cultural Affairs Commission**


Thurs. Jan. 26, 2023 | 5pm

### **City Council Consideration**

Feb. 23, 2023

[www.weho.org/calendar](http://www.weho.org/calendar)

# Bus Shelters




- 2
- New Deco roof light
- New Roof edge light
- New Real time bus info screen
- New USB Port
- New Communication Cabinet
- Replace existing screen and housing with new Digital screens (2)/housing



# Bus Shelters

---



# Final Construction Activities

---

- Irrigation system & testing
- Fiber optic cabling & splicing
- Landscape & lighting power
- Benches & bike racks
- Final asphalt grinding, paving & striping





## JOIN OUR MAILING LIST

**Email Us**

WeHoDesignDistrictStreetscape  
@bergcm.com



## GIVE US FEEDBACK

**Project Feedback Line**

1 (800) 362-3996



## VISIT OUR WEBSITE

**Project Website**

[WeHoDesignDistrictStreetscape.com](http://WeHoDesignDistrictStreetscape.com)

