




City of West Hollywood  
California 1984

# WEHO | DESIGN DISTRICT STREETSCAPE

Construction Updates  
April 27, 2023






## IMPROVEMENT PHASES

- Streetscape Phases
- Phase 2 (5/22 – 12/23)
  - Phase 3 (2025)
  - Phase 5 (2026)
- Underground Phases
- Phase 1A  
Undergrounding  
(Melrose) (4/22 – 5/23)
  - Phase 1B  
Undergrounding  
(Almont + La Peer) (23 – 24)
  - Phase 4  
Undergrounding (2025)

# 75<sup>th</sup> ANNIVERSARY






Melrose Ave & N San Vicente Blvd


# Phase 1A

*Utility Undergrounding on  
Melrose Avenue*



## Utility Undergrounding

*Southern California Edison (SCE) is leading the utility undergrounding phase in cooperation with the City of West Hollywood and Berg.*



## Phase 2

Streetscape on  
Melrose Avenue

An aerial photograph of a city street, La Cienega Blvd, running vertically. A large orange diagonal banner is overlaid across the street, with a green oval at its top end. The banner is divided into two sections: the upper section is labeled 'NORTH SIDE' and the lower section is labeled 'SOUTH SIDE'. The street is lined with buildings, parking lots, and trees. A white text box in the bottom right corner contains project details. The text 'LA CIENEGA BLVD' is written vertically on the left side of the image, and 'CROFT AVE' is written vertically on the right side.

LA CIENEGA BLVD

NORTH SIDE  
SOUTH SIDE

CROFT AVE

**Start:** October 6, 2022

**South Side:** Approx. 3.5 months

**North Side:** Approx. 3 months

**Working Hours:** 8AM – 5PM

Monday – Friday

# Signal Work

Concrete poured  
April 26, 2023


Barriers removed  
April 27, 2023





# Stage 5 Median:

- One week duration
- Start date TBD
- Daily lane closures between 9am – 4pm
- One lane in each direction in construction area



# Stage Sequencing

## Tentative Start Dates

**Stage 4:** April 3, 2023

**Stage 2:** July 2023

**Working Hours:** 8AM – 5PM

Monday – Friday





## Stage 4 Construction Activities:

1. Set up traffic control
2. Saw-cutting
3. Tree removal
4. Removals
  - Concrete sidewalks
  - Curb & gutter
  - Driveways
  - Asphalt roadway pavement
4. Utility work
5. Replace concrete & asphalt
6. Striping (painting) of new traffic lanes, parking spaces, and road markings

# Intersection Work


Closure on south side of  
Melrose at intersection for  
three consecutive days

## W Knoll Dr.

- Tentative closure from  
Monday, May 8 to  
Wednesday, May 10, 2023

## Westmount Dr.

- TDB



# LEGENDS Event



8627 Melrose Ave  
Atacama Home  
Event: May 10, 2023  
2PM

8629 Melrose Ave  
Gracie  
Event: May 10, 2023  
2:30 - 4PM

8629 Melrose Ave  
Gracie  
Event: May 11, 2023  
2PM

8609 Melrose Ave  
RtA  
Event: May 10, 2023  
TIME

8715 Melrose Ave  
Saatva  
Event: May 10, 2023  
12PM

8731 Melrose Ave  
Michael-Cleary  
Event: May 10, 2023  
12:30 - 2PM

8731 Melrose Ave  
Michael-Cleary  
Event: May 11, 2023  
2PM

8674 Melrose Ave  
Women  
Event: May 11, 2023  
5PM

8650 Melrose Ave  
Ben Soleimani  
Event: May 11, 2023  
6PM

8540 Melrose Ave  
SOHO.HOME.STUDIO  
Event: May 10, 2023  
1PM

8422 Melrose Ave  
Serena & Lily  
Event: May 11, 2023  
9AM

# Parking Validation Program




Melrose  
Streetscape  
Parking Map

## Validated Public Parking for **WEST HOLLYWOOD PARKING GARAGE** 625 N. SAN VICENTE BOULEVARD

### Melrose Ave Validation Program

- 1-hour additional parking with validation (2-hours free total)
- Valid at City Structure 625 N San Vicente Blvd. only
- Scan QR code below to request validations tickets




# Residential Side Street Parking

- 2-hours of parking without a permit allowed on west side of residential streets south of Melrose Ave.
- Residential permit required on east side of street



# Parking Options



## PUBLIC VALET PARKING ONE

**Location**  
567 Westmount Dr.  
(Restoration Hardware)

**Cost**  
\$5 for first 2 hours  
\$15 after 2 hours

**Duration**  
2-hours

**Operating Hours**  
10:00am – 7:00pm

## PUBLIC VALET PARKING TWO

**Location**  
8565 Melrose Ave.  
(Urth Caffe)

**Cost**  
\$10

**Duration**  
2-hours

**Operating Hours**  
9:00am – 6:00pm



# Private Developer Work La Peer Dr Storm Drain

*March 6, 2023 – June 9, 2023*



# Norwich Gathering Space

---



# Norwich Gathering Space

## Public Meetings

Plummer Park  
Community Center  
7377 Santa Monica  
Boulevard  
Rooms 5 and 6

### Urban Arts Subcommittee (Concept Art Plan)

Thurs. Nov. 10, 2022 | 5pm

### Arts and Cultural Affairs Commission

Thurs. Nov. 17, 2022 | 5pm

### Urban Arts Subcommittee (Final Art Plan)

Thurs. Jan. 19, 2023 | 5pm

### Arts and Cultural Affairs Commission

Thurs. Jan. 26, 2023 | 5pm

### Arts and Cultural Affairs Commission


Thurs. Mar. 23, 2023 | 5pm

## City Council Design Package

Mid April - May

[www.weho.org/calendar](http://www.weho.org/calendar)

# Bus Shelters




- 2
- New Deco roof light
  - New Roof edge light
  - New Real time bus info screen
  - New USB Port
  - New Communication Cabinet
  - Replace existing screen and housing with new Digital screens (2)/housing



# Bus Shelters

---



# Final Construction Activities

---

- Irrigation system & testing
- Fiber optic cabling & splicing
- Landscape & lighting power
- Benches & bike racks
- Final asphalt grinding, paving & striping





## JOIN OUR MAILING LIST

**Email Us**

WeHoDesignDistrictStreetscape  
@bergcm.com



## GIVE US FEEDBACK

**Project Feedback Line**

1 (800) 362-3996



## VISIT OUR WEBSITE

**Project Website**

[WeHoDesignDistrictStreetscape.com](http://WeHoDesignDistrictStreetscape.com)

