




City of West Hollywood
California 1984

WEHO | DESIGN DISTRICT STREETSCAPE

Construction Updates
May 11, 2023






IMPROVEMENT PHASES

- Streetscape Phases
- Phase 2 (5/22 – 12/23)
 - Phase 3 (2025)
 - Phase 5 (2026)
- Underground Phases
- Phase 1A
Undergrounding
(Melrose) (4/22 – 5/23)
 - Phase 1B
Undergrounding
(Almont + La Peer) (23 – 24)
 - Phase 4
Undergrounding (2025)

75th ANNIVERSARY






Melrose Ave & N San Vicente Blvd

Phase 1A

*Utility Undergrounding on
Melrose Avenue*




 SOUTHERN CALIFORNIA
EDISON[®]
Energy for What's Ahead[®]

DOTY BROS.
Construction Company



Utility Undergrounding

Southern California Edison (SCE) is leading the utility undergrounding phase in cooperation with the City of West Hollywood and Berg.



West Hollywood Park
Grassy grounds with a playground & pool

West Hollywood Library

The Center for Early Education

Rosewood STEM Magnet

Phase 2
Streetscape on
Melrose Avenue

An aerial photograph of a city street, La Cienega Blvd, running vertically. A large orange diagonal banner is overlaid across the street, labeled 'NORTH SIDE' and 'SOUTH SIDE'. The banner is wider at the bottom and tapers towards the top. A green oval is located on the upper right portion of the banner. The street is lined with buildings, parking lots, and trees. A white box in the bottom right corner contains project details.

LA CIENEGA BLVD

NORTH SIDE
SOUTH SIDE

CROFT AVE

Start: October 6, 2022

South Side: Approx. 3.5 months


North Side: Approx. 3 months

Working Hours: 8AM – 5PM

Monday – Friday

Stage 5 Median:

- One week duration
- Start date TBD
- Daily lane closures between 9am – 4pm
- One lane in each direction in construction area



Stage Sequencing

Tentative Start Dates

Stage 4: April 3, 2023

Stage 2: June 2023

Working Hours: 8AM – 5PM

Monday – Friday





Stage 4 Construction Activities:

1. Set up traffic control
2. Saw-cutting
3. Tree removal
4. Removals
 - Concrete sidewalks
 - Curb & gutter
 - Driveways
 - Asphalt roadway pavement
4. Utility work
5. Replace concrete & asphalt
6. Striping (painting) of new traffic lanes, parking spaces, and road markings

Tentative Sidewalk Placement:

- MON (5/15): From the south west corner at La Cienega, most of remaining sidewalk to W Knoll, except for the bands (RealReal, Wolf & Badger)
- TUE (5/16): Remaining sidewalk between La Cienega and W Knoll plus the east corner with ramps at Westmount and whatever they have concrete for going west but not past Joe & the Juice (RealReal, Wolf & Badger, Lululemon, Joe & the Juice)
- WED (5/17): Median C&G in Phase 5 (demo and removal work done Mon & Tue)
- THU (5/25): Remaining sidewalk panels between W Knoll and Westmount (Joe, Vince, Soho, ML Bullard, TempurPedic)
- FRI (5/26): All bands from La Cienega to Westmount, about 2 CY load

Intersection Work


Closure on south side of
Melrose at intersection for
three consecutive days

W Knoll Dr.

- TBD

Westmount Dr.

- TBD



LEGENDS Event



LEGENDS EVENTS ON MELROSE AVE

WEDNESDAY, MAY 10, 2023

- 1 11:00AM 8727 Melrose Ave: The Rug Company
- 2 12:00PM 8715 Melrose Ave: Saatva
- 3 12:30PM 8731 Melrose Ave: Michael-Cleary
- 4 1:00PM 8540 Melrose Ave: SOHO.HOME
- 5 2:00PM 8627 Melrose Ave: Atacama
- 6 2:30PM 8629 Melrose Ave: Gracie
- 7 6:00PM 8609 Melrose Ave: RtA

THURSDAY, MAY 11, 2023

- 1 9:00AM 8422 Melrose Ave: Serena & Lily
- 2 12:30PM 8629 Melrose Ave: Gracie
- 3 2:00PM 8731 Melrose Ave: Michael-Cleary
- 4 5:00PM 8674 Melrose Ave: Woven
- 5 6:00PM 8650 Melrose Ave: Ben Soleimani



1
May 11, 2023 | 9AM
8422 Melrose Ave
Serena & Lily

Parking Validation Program




Melrose
Streetscape
Parking Map

Validated Public Parking for **WEST HOLLYWOOD PARKING GARAGE** 625 N. SAN VICENTE BOULEVARD

Melrose Ave Validation Program

- 1-hour additional parking with validation (2-hours free total)
- Valid at City Structure 625 N San Vicente Blvd. only
- Scan QR code below to request validations tickets




Residential Side Street Parking

- 2-hours of parking without a permit allowed on west side of residential streets south of Melrose Ave.
- Residential permit required on east side of street



Parking Options



PUBLIC VALET PARKING ONE

Location
567 Westmount Dr.
(Restoration Hardware)

Cost
\$5 for first 2 hours
\$15 after 2 hours

Duration
2-hours

Operating Hours
10:00am – 7:00pm

PUBLIC VALET PARKING TWO

Location
8565 Melrose Ave.
(Urth Caffe)

Cost
\$10

Duration
2-hours

Operating Hours
9:00am – 6:00pm

Private Developer Work La Peer Dr Storm Drain

March 6, 2023 – June 9, 2023



Norwich Gathering Space



Norwich Gathering Space

Public Meetings

Plummer Park
Community Center
7377 Santa Monica
Boulevard
Rooms 5 and 6

Urban Arts Subcommittee (Concept Art Plan)

Thurs. Nov. 10, 2022 | 5pm

Arts and Cultural Affairs Commission

Thurs. Nov. 17, 2022 | 5pm

Urban Arts Subcommittee (Final Art Plan)

Thurs. Jan. 19, 2023 | 5pm

Arts and Cultural Affairs Commission

Thurs. Jan. 26, 2023 | 5pm

Arts and Cultural Affairs Commission


Thurs. Mar. 23, 2023 | 5pm

City Council Design Package

APPROVED! May 1, 2023

www.weho.org/calendar


Bus Shelters



- 2
- New Deco roof light
 - New Roof edge light
 - New Real time bus info screen
 - New USB Port
 - New Communication Cabinet
 - Replace existing screen and housing with new Digital screens (2)/housing



Bus Shelters



Final Construction Activities

- Irrigation system & testing
- Fiber optic cabling & splicing
- Landscape & lighting power
- Benches & bike racks
- Final asphalt grinding, paving & striping





JOIN OUR MAILING LIST

Email Us

WeHoDesignDistrictStreetscape
@bergcm.com



GIVE US FEEDBACK

Project Feedback Line

1 (800) 362-3996



VISIT OUR WEBSITE

Project Website

WeHoDesignDistrictStreetscape.com

