




City of West Hollywood
California 1984

WEHO | DESIGN DISTRICT STREETSCAPE


Construction Updates
July 6, 2023





IMPROVEMENT PHASES

- Streetscape Phases
- Phase 2 (5/22 – 12/23)
 - Phase 3 (2025)
 - Phase 5 (2026)
- Underground Phases
- Phase 1A
Undergrounding
(Melrose) (4/22 – 5/23)
 - Phase 1B
Undergrounding
(Almont + La Peer) (23 – 24)
 - Phase 4
Undergrounding (2025)




 SOUTHERN CALIFORNIA
EDISON
Energy for What's Ahead®

DOTY BROS.
Construction Company



Utility Undergrounding

Southern California Edison (SCE) is leading the utility undergrounding phase in cooperation with the City of West Hollywood and Berg.



Phase 2

Streetscape on
Melrose Avenue

Staged Schedule

Stage 1: May 9, 2022 – Jul 2022

Stage 3: Jul 2022 – Oct 6, 2022

Stage 5 (South): Oct 6, 2023 – Dec 30, 2023

Stage 5 (North): Jan 3, 2023 – April 3, 2023

Stage 4: April 3, 2023 – June 28, 2023

Stage 2: June 28, 2023 – Oct 2022



Current Activities

Stage 4

- Landscape irrigation system in stage 4 planters
- Stakes and caution tape to remain until trees/shrubs planted



Current Activities

Stage 2

Saw Cutting

- Complete

Removals

- Concrete removals from west to east
- Tuesday, July 11, 2023 end of day (approx.) demo done



Next Week's Activities

Expansive Soil Replacement

- Excavate and replace soil the week of July 10, 2023

Storm Drain


- Install 2 new catch basins east and west of Norwich week of July 17, 2023

Curb & Gutter

- Form and pour concrete curb and gutter around week of July 24, 2023



Stage 2



Driveway access
will be maintained

ROAD
WORK
AHEAD



Parking Validation Program




Melrose
Streetscape
Parking Map

Validated Public Parking for **WEST HOLLYWOOD PARKING GARAGE** 625 N. SAN VICENTE BOULEVARD

Melrose Ave Validation Program

- 1-hour additional parking with validation (2-hours free total)
- Valid at City Structure 625 N San Vicente Blvd. only
- Scan QR code below to request validations tickets



Residential Side Street Parking

- 2-hours of parking without a permit allowed on west side of residential streets south of Melrose Ave.
- Residential permit required on east side of street



Parking Options



Validations for the Melrose Avenue Parking Program accepted here.

Metered parking north and south side of Melrose

2-hour parking without a permit on south west side of residential streets

PUBLIC VALET PARKING ONE

Location
567 Westmount Dr.
(Restoration Hardware)

Cost
\$5 for first 2 hours
\$15 after 2 hours

Duration
2-hours

Operating Hours
10:00am – 7:00pm

PUBLIC VALET PARKING TWO

Location
8565 Melrose Ave.
(Urth Caffe)

Cost
\$10

Duration
2-hours

Operating Hours
9:00am – 6:00pm

Norwich Gathering Space




Bus Shelters




- 2
- New Deco roof light
 - New Roof edge light
 - New Real time bus info screen
 - New USB Port
 - New Communication Cabinet
 - Replace existing screen and housing with new Digital screens (2)/housing



Bus Shelters



Lighted Crosswalks



Westbound Melrose at La Cienega



Final Construction Activities

- Irrigation system & testing
- Fiber optic cabling & splicing
- Landscape & lighting power
- Benches & bike racks
- Final asphalt grinding, paving & striping



75th ANNIVERSARY





JOIN OUR MAILING LIST

Email Us

WeHoDesignDistrictStreetscape
@bergcm.com



GIVE US FEEDBACK

Project Feedback Line

1 (800) 362-3996



VISIT OUR WEBSITE

Project Website

WeHoDesignDistrictStreetscape.com

