

WEHO DESIGN DISTRICT STREETSCAPE

Construction Updates December 7, 2023





Staged Schedule

Stage 1: May 9, 2022 – Nov 2022
Stage 3: Jul 2022 – Oct 6, 2022
Stage 5 (South): Oct 6, 2023 – Dec 30, 2023
Stage 5 (North): Jan 3, 2023 – April 3, 2023
Stage 4: April 3, 2023 – June 28, 2023
Stage 2: June 28, 2023 – Nov 2023
Gathering Space: TBD

Final Activities in All Stages: Sept 2023 – Dec 2023



LADWP Mainline Project

Start date: August 23, 2023 (on Huntley) **Location:**

- Huntley Drive from Melrose Ave to Sherwood
 - Utility work complete, final paving Feb. 2024
- W Knoll from Melrose Ave to Santa Monica Blvd.
 - Street closures and work until Dec. 23, resume work January 2, 2024 February 2024

Schedule:

- Monday Saturday | 8AM 4PM
- No work or parking restrictions between Christmas and New Years
- Resume work on W Knoll: January 2, 2024

8626 Melrose West Hollywood CA 90 United St



LADWP Contacts:

Field Supervisor: Pete Parra (213) 367-5416 Asst. Superintendent: Joey Castruita (213) 367-5676

WEHO BESIGN DISTRICT

Current Activities

Crosswalks

- Lane closures for installation of in-roadway lighting at crosswalks.
- Westbourne Done!
- Westmount Complete tomorrow, 12/8/23
- West Knoll Begin tomorrow, 12/8/23 and complete early next week, 12/12/23





WEHO BESIGN DISTRICT

Current Activities

Deficiency Items

- Removed and replaced damaged sidewalk
- Sandblast deficient concrete Monday & Tuesday, December 11 & 12, 2023



WEHO BESIGN DISTRICT


Remaining Activities

<u>Poles</u>

- Additional corrective work for pedestrian crossing poles, traffic signals, & street lights
- Remove and replace in 4-6 locations will identify and alert businesses

Street Light Installation

- Manufacturer delay
- Delivery scheduled end of December 2023
- Installation TBD



Norwich Gathering Space















JOIN OUR MAILING LIST

GIVE US FEEDBACK

Project Feedback Line 1 (800) 362-3996

VISIT OUR WEBSITE

Project Website

WeHoDesignDistrictStreetscape.com

Email Us WeHoDesignDistrictStreetscape

@bergcm.com



