



City of West Hollywood
California 1984

WEHO | DESIGN DISTRICT STREETSCAPE

Phase 2B – Utility Undergrounding
(Almont + La Peer)

July 11, 2024



Meet the Team

Lead Agency



Construction Manager

BERG
& Associates Inc.

Contractor



Utility Companies



Charter
Spectrum




AT&T

verizon









The Design District will be enhanced by the following upgrades:

- New street paving
- New wider, decorative sidewalks
- New LED energy efficient streetlights
- New In Roadway Lighting at crosswalks which alerts cars with street level blinking lights to slow down and stop
- Storm drain improvements
- Electric Vehicle charging stations
- Improved bus shelters
- New landscaping and tree replanting



IMPROVEMENT PHASES

- ✓  Phase 1 - Streetscape (Melrose east)
Complete 2024 with exception of Weaver's Walk
- ✓  Phase 2A - Undergrounding (Melrose west)
Complete 2023
-  Phase 2B - Undergrounding (Almont + La Peer)
Construction begins July 2024
-  Phase 2C - Streetscape (Melrose west, Almont, La Peer, Robertson north)
Construction approx. 2026
-  Phase 3A - Undergrounding (Beverly, Robertson)
Construction approx. 2025
-  Phase 3B - Streetscape (Beverly, Robertson)
Construction approx. 2026

629 N Almont Dr
West Hollywood CA 90069
United States
Apr 23, 2024 at 7:20:18 AM



Map of Overhead Poles



UTILITY POLE REMOVALS

- Complete: Phase 2A
Undergrounding Melrose Ave
- Ⓜ Current: Phase 2B
Undergrounding Almont Dr +
La Peer Dr
- Future: Phase 2C Streetscape
- Remain

Work Activities

- Sawcut and remove pavement for mainline trench in roadway.
- Excavate and install vaults.
- Sawcut and remove pavement for laterals (connection to properties).
- Install underground conduit.
- Utility companies (SCE, Verizon, AT&T, & Spectrum) to connect cable.
- Pave roadway asphalt.
- Sidewalk & driveway restoration (where necessary).
- Remove six utility poles.



Schedule Overview

Construction Start: July 1, 2024

Contract Duration: 365 calendar days

Almont Dr: Approx. July – October 2024

La Peer Dr: Approx. October – May 2025

Working Hours: 8AM – 5PM

Monday – Friday

Lane Closures: 9AM – 4PM



Vault Installations

What to Expect:

- Each vault takes about three days to install.
- Large cranes required for installation.
- Road closed to through traffic. Local access allowed.
- Crews to guide vehicles and pedestrians.

N Almont Dr: Mid July 2024

① ~July 10, 2024*

② ~July 16, 2024*

Planned: July 16, 2024
Actual: July 11, 2024
Condensed impacts to install
both vaults in same week

N La Peer Dr: Mid October 2024

① ~Oct. 7, 2024*

② ~Oct. 25, 2024*

**Dates are estimated
and subject to change*



Schedule Look Ahead

July 11, 2024:

Complete vault installation & road closure.

July 12, 2024:

Excavate joint trench with lane closure.


July 15 – 26, 2024:

- Install conduit & backfill mainline (northbound lane of Almont)
- Sawcut and remove pavement for laterals (connection from street to properties)



On-Going Work Almont Dr.

- Lane closures on Almont with shifted two-way traffic.
- Parking restrictions to allow access to work zone & traffic control.
- Parking restriction duration posted on individual meters.
- Left and right turns onto/from Santa Monica Blvd. permitted unless otherwise noted. Please obey traffic signs for your safety.



Private Property Work

- 13 locations that require access to perform upgrades on private property.
- Need property owner agreement and signature. No cost to property owner.
- Tenant coordination to allow crew in.



Utility Company Work

- Bali Construction will perform major construction activities to prepare utility companies for swift connections.
- Lessen the impact to businesses.
- Utility shut-downs (cut-overs and tie-ins) will be scheduled by individual utility companies.
- Coordinate with utilities to give advance notification for service interruptions.
- We want to partner with you!



AT&T



SOUTHERN CALIFORNIA
EDISON®



SCE Notifications

1. Sign in or set up account at SCE.com
2. Once signed in, click on Preference Center

SOUTHERN CALIFORNIA EDISON
Energy for What's Ahead®

Search Jenelle Saunders

My Account

Home > My Account

My Account Overview

Your Bill

SAUNDERS, JENELLE 700627184260

Date Due: **Sep 01, 2022**

[View Bill](#) [See Bill Inserts >](#) [More Ways to Pay >](#) [Pay Now >](#)

1 of 1 accounts displayed. Select View/Manage Accounts to add or remove accounts to your My Account Overview page.

[View Usage >](#) [View/Manage Accounts >](#) [Go to Billing & Payments >](#) [Bill Questions >](#)

Service Account **Account Status: Activ**

3. Scroll to Outage Alerts
4. Use toggles to turn on alerts and input desired contact information (email, text, or phone call)

Preference Center

| | |
|--------------------|---|
| Customer Support | ▲ |
| Partners & Vendors | ▲ |
| Outage Center | ▲ |
| Safety | ▲ |
| Wildfire Safety | ▲ |

Paperless Billing

Get your statements online.



[View / Edit](#)

On



Outage Alerts

Emergency Alerts

Stay informed about **Public Safety Power Shutoff (PSPS)** events and Rotating Outages.



Off

Repair and Maintenance Alerts

Stay informed about unplanned repair and planned maintenance outages.



[View / Edit](#)

On



Other Notifications

Budget Assistant Notifications

Get early warning of projected high usage charges.



Off

Critical Peak Pricing Notifications

Plan for Critical Peak Pricing events.



Off

expanded to encompass additional alert and notification types in the future.

English

[Edit](#)

SCE Updates

Get updates about rebates, savings, and promotions.



JEN****@GMAIL.COM

On



Need to update your customer information?

Jenelle Saunders
jen****@gmail.com
Website Language: English

[Manage Profile Settings >](#)

Signage & Support



BUSINESSES
OPEN
DURING CONSTRUCTION



Design District Streetscape Project

1(800) 362-3996

WEHODESIGNDISTRICTSTREETSCAPE.COM



City of West Hollywood
California 1984

DESIGN
DISTRICT



Metro

Partnering
with your
community



JOIN OUR MAILING LIST

Email Us

WeHoDesignDistrictStreetscape@be
rgcm.com



GIVE US FEEDBACK

Project Feedback Line

1 (800) 362-3996



VISIT OUR WEBSITE

Project Website

WeHoDesignDistrictStreetscape.com



QUESTIONS